Ringwood Mines/Landfill Superfund Site
Update/Agenda for BiWeekly Call
1/03/2017 @ 2:00 PM Eastern

Site-related Groundwater

Groundwater RIR Draft Groundwater RIR submitted toUSEPA on 1/22/13 USEPA issued comments on
11/26/13. Response to comments and revised document submitted t&JSEPA on
2/28/14. USEPA comment issued 9/26/14. Revised SiteWide Groundwater RIR
submitted to USEPA on 1/15/15. USEPA issuedconditional approval on 6/24/15
pending submittal of addendum presentig most recent results. The RIR Addendum
was provided to the USEPA on 7/29/15. During the 929/15 conference callthere was
discussion regarding the RIR Addendum Further discussion was tabled until the
10/15/2015 Meeting During the 10/15/15 meeting further investigation and samplig in
the PMP area was discussed Groundwater sampling was conducted during the week
of 12/14/15in the PMP area. Overburden wellsin the PMP area to be installed during
the week of 1/4/16 Following the 12/8 callNJDEP requested that we [ook into
8270CSIM and/or EPA METHOD 522 for analysis of J4-dioxane. For the December
sampling method 8270 M was used, and Accutest performed the analysis. Shallow
well installation in the PMP area was initiated on 1/4/16 and completed on 1/7/16The
May/June sampling summary report was provided to the gencies electronically on
8/9/2016. The Annual Groundwater Report was submitted to thagencies
electronically on 10/28/2016. Pursuant to USEPA request, RW3DD was resampled on
11/14/16 and was analyzed with quick laboratory turnaround for 1;4lioxane. On
11/18/2016 the 1,4dioxane results for the resampling of RW3DD were provided to
EPA. The results were found to be consistent with historic results.

Site Related Draft BERA for Siterelated Groundwatersubmitted to USEPA on3/6/15. USEPA
Groundwater issued comments on 5/29/15.Responses to comments and the revised document
Ecological submitted to USEPA on 6/19/15.To facilitate USEPA review of the BERA a
Assessment redlined/strikeout version of the revised document was provided on 7/31/15A
(SRGEA) conference call with USEPA representatives was conducted ofuesday 08/11/15 to
(Formerly known discuss the BERA. Based on comments discussed during that conference call a
as the BERA) revised BERA was provided to USEPA  Submittal of the Site Related Groundwater

Ecological Assessment will follow the collection of additional data from the PMP area
The data collected as part of the December focused PMP sampling event and new well
(OB-31 and OB-32) installation has been received and is currently being evaluatefbr
inclusion ino the SRGEA. A schedule for submitting any revisions to the SRGEA will
be provided to the agencies following further assessment of the dataThe SRGEA was
submitted to the agencies on5/27/2016. During the 8/16/2016 biweekly call EPA
indicated they would look into the review status of the SRGEA. On 10/26/2016 EPA
provided comments on the SRGEA with a request for a revised document within 21
days of receipt of the comments. On 11/16 USEPA provided an extension for the
submittal of the revised SRGEAuntil 11/18/16. On 11/18/16 the revised SRGEA was
submitted electronically to the agencies wh responses to the comments received On
12/13/16 Arcadis provided the redliined/strikeout version of the document as
requested by USEPA to facilitate review.

Groundwater HHRA  Responses to commentsand revised document submittedto USEPA on 56/15.

Groundwater FS Draft FS to be submitted to USEPA 5/22/15. Site-related Groundwater Feasibility
Study Outline and Decision Matrix submitted to USEPA on 12/12/14. USEPA
provided comments on the outline on 1/9/15. USEPA acknowledged that an
extension to the submittal of the FS would be needed following issuance ofagency
comments on the CTM. Further development of the FS has been put on hold until
additional data is collected to address USEPAs RIR addendum concerns.
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Candidate Draft Candidate Technologies Memorandum submitted to USEPA on 1/29/15.

Technologies Memo USEPA issued comments on 4/2/15. Responses to USEPA comments submitted on
5/13/15. USEPA issued comments on 5/29/15. Revised document submitted to
USEPA on 7/15/15. USEPA issued comments on therevised CTM on 7/31/15.
During the 08/05/15 and 09/01/15 bi-weekly calls the USEPA acknowledged that a
due date for the revised CTM will be discussed following USEPA issuing of
comments on the Rl addendum. USEPA acknowledged that an extension to the
submittal of the CTM would be needed based on the agency comments on the RIR
Addendum. Further development of the CTM has been put on hold untiladditional
data is collected to address USEPAs RIR addendum concerns. During the 11/24/15
call the agency indicated that further review and understanding of the 1,4-dioxane
results were needed before being able to commit to approve the CTM.

Groundwater The Annual Groundwater Reportwas submitted to the agencyelectronically on

Monitoring 11/25/15. The focused December 2015PMP sampling summary was submitted to the
Agency electronically on 02/2016. Level 4 data validation of the sampling data for new
wells OB-31 and OB-32 has been received. The summary data reportfor OB-31 and
OB-32 was provided on 03/18/16. Groundwater, mine water, and surface water
sampling per the approved January 25, 2016 Work Plarand the May 3, 2016
Cornerstone memobegan on Thursday May 19" with surface water samplingand was
completed onJune 1% Excel Environmental, on behalf of the Boough, collected
replicate/split samples fromselectiocations during this event. The summary report for
this sampling event was submittedto the agencies electronically on August §. on
August 1, 2016, a letter workplan that outlined the collection csamples forcompound
specific isotope analysis for 1,4dioxane was provided to the agency to supplement
data collection duing the August sampling event. The results of this analysis have
been received, are being evaluated and will be provided with the annual sampling
report.

The annual 2016 sampling event was initiated on August 122016 with the collection of
a full round of water level measurements Sampling activities began on Monday
August 15" and were completed on August 3d". The results of the sampling have been
validated and are currently being assembled into the annual summaryeport. The
results of this event were consistent with prior eventsThe Annual Groundwater Report
was submitted to the agencieselectronically on 10/28/2016as discussed during the
10/25/16 bi-weekly call. Four hard copies of the report were also provided.The 1,4
dioxane results of RW:3DD resampling were provided to the agencies on 11/18/16. A
focused round of groundwater sampling is being considered for the™quarter
2017, Details of the focused samping will be presented in the form of a letter
work plan consistent with previous sampling proposals.

Reporting

Monthly Report The monthly report for the RI/FSwork conducted inDecember will submitiedto
USEPA on1MOM7.

Paint Waste Removal

SR-16 EPA provided approval of the June 2015 Supplemental Reconnaissance Repoon
12/08/15. In a letter dated 12/11/15USEPA provided approval d the SR-16 Removal
Summary Report

Peters Mine Area

Revised RIR Approved on 11/27/12; however, USGS provided more comments to USEPA.

Ford submitted supplemental information in response to USGS comments to USEPA
on 6/28/13 and 9/11/13. USEPA approved on 9/12/13.
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Revised FS Submitted to USEPA on 10/20/11. USEPA comments received 8/14/13.

Responses to comments and revised document submitted to USEPA 9/5/13; revised
document submitted on 9/18/13. USEPA approved on 9/20/13.

Cannon Mine Pit Area
Revised RIR USEPA approved on 6/28/13.

Draft HHRA Draft submitted to USEPA 6/1/12. USEPA issued comments 7/16/13. Ford provided
response in email dated 7/30/13.

Revised uncertainty section submitted to USEPA for consideration on 8/23/13. Ford
received response from USEPA on 8/29/13. USEPA approved 9/12/13.

Draft BERA USEPA approved on 7/2/13.

Draft FS Draft submitted to USEPA 4/23/12. USEPA comments received 8/15/13.

Responses to comments and revised document submitted to USEPA 9/6/13; revised
document submitted 9/19/13. USEPA approved on 9/20/13.

O Connor Disposal Area

Revised RIR USEPA approved on 6/28/13.
Draft HHRA USEPA approved on 9/27/13.
Draft BERA USEPA approved on 8/2/13.

Draft FS USEPA approved on 9/27/13.

Soil Investigation As discussed during the 10/25/2016 BiWeekly call, a plan to investigate the soils at
the former paint waste removal area in the OCDA was prepared and provided to the
USEPA electronically on 11/21/2016. This soil sampling was initiated on 12M1M2/16
and completed on 1215, The results of the sampling wil be provided upon
receipt of laboratory analytical data.

At the request of the UBEPA, a sample of paint waste was collected from the
OCDA area (none was encountered in the QCDA drilling) andwas sent to the
laboratory for 1,4-dioxane analysis by method 8270 SIM with isotope dilution.

OU-2 Remedy

Administrative ROD issued on 6/30/14. The monthly report for OU2 related work conducted in
December will be submitted to the USEPA on 1/10/17

The Draft Final Remedial Design was submitted to the agencieglectronically on
September 8, 2016 per the approved project schedule. Comments on the RD were
received on 11/22/16 and discussed during a brief conference call on 18/16. Aformal
Response to Comments was determined to not be necessary based on the disissions
during the call. During the conference call, the schedule for submittal of the final design
addressing the comments was discussed and midlanuary was tentatively agreed to.

A submittal date of January 16, 201 For the submittal of the final ROwas
confirmed to the USEPA in an electronic mail message dateddecember 5, 2016,
with a reguest for written confirmation from the USEPA of approval of the date.

On 12/05/16 USEPA issued a lelter to the Respondents requiring the design of
the removal of OCDA solls be initiated concurrent with the design of the
contingency remedy for OCDA. This design will not be included in the January
16, 2017 RD submittal.
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Contingent Remedy  Borough of Ringwood provided their submittal on 12/19/14. USEPA approved the
Contingent Remedy on 4/16/15.

Borough submitted the application for the Highlands Applicability Determination to
NJDEP on 2/3/15 for the Contingency Remedy/proposed recycling center.

NJDEP issued the Highlands Applicability Determination to # Borough via letter dated
6/1/15 exempting the Contingency Remedy, including Proposed Recycling Center
Project from the Highlands Act.The Borough provided a copy of the HAD to USEPA on
6/3/15 when they received it from NJDEP. Discussions continued with NJDEP DLUR
regarding the HAD and the Preliminary Remedial Design ReportBased on most

recent discussions, DLUR has requested a drawing of the OCDA and recycling center
that shows both the original and proposed preliminary design limits of disturbance, cap,
and recycling center, and NJDEP will modify the existing HAD #15 issued for the
recycling center. No issues with the minor modifications shown in the Preliminary
Remedial Design were identified.

RDWP The revised RDWP was submitted on 6/4/15. Final comments on the RDWP were
received from USEPA on 7/28/15. Responses and subsequent revisionsto the
RDWP will be provided as recommended. Final USEPA approval of the RDWP was
received via electronic mail on 8/26/15. A full electronic copy of the RDWP was
provided to the USEPA via e-mail on 8/27/15. Final approval of the PDSP field work
start date was received from USEPA electronically on 9/23/15. A revised Remedial
Design Work Plan schedule, based on EPAs approval of the PDSP field work
schedule, was provided to USEPA on 9/24/15. Field work associated with the PDSP
was initiated on 10/05/2015 and completed on 10/22/2015. Presentation of the
results of the PDSP was conducted on 12/17/15 at USEPA offices in NYC. The
Preliminary Remedial Design Report was submitted to USEPA on March 25, 2016.
The Permit Readiness Checklist, projectsummary, and attachments was submitted
on May 12, 2016 to the NJDEP Office of Permit Coordination and Environmental
Review. This submittal starts the pre-application process for permit equivalents for
remedy implementation.

A pre-application meeting with the Office of Permit Coordination was conducted on
June 27, 2016. Permit associated correspondence has continued since that meeting.
Meeting minutes for the June 27" meeting were circulated to attendees of the pre-
application meeting on Monday September 12, 2016. Final Meeting Minutes,
inclusive of comments provided by the full list of attendees, were circulated on
October 6, 2016. Draft Final Permit Equivalent Applications were submitted to the
various NJDEP divisions on October 6, 2016. The Stak Historic Preservation Office
has recommended a Phase 1A cultural resources assessment. The Phase 1A
Cultural Resource Assessment has been initiated per request of the State
Historic Preservation Office.

Soil Erosion and Sediment Control (SESC) Planwas submitted along with the $4,000
application fee to the HEP Districtthis on 11/17/2016. Approval of the SESC was
received slectronically on 12/9M6 which allows for the next permitequivalent
(stormwater) in the series to be applied for. Permit equivalents are also being
prepared for submittal to the NJDEP for wetlands, flood hazard area, pond
lowering, and discharge to groundwater permitby-rule.

CAG Meeting The last CAG meeting was conducted on 04/20/16 at the Ryerson Middle School.
EPA held a public meeting on 12/06/16 at the Ryerson Middle School

Other The www.ringwoodsiteupdate.comwebsite has been shut down. On October 6, 2016
the website, which contained a linked to the USEPA website, wasclosed as
previously discussed with EPA.
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